COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2007

ESTIMATE SUMMARY 15:09:52
CONTID: C13129R ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 13129R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 120.( DAYS TIME ALLOW: 444 WORK DAYS
POWERS/WOODMAN INTERCHANGE PERCENT TIME: 27.03 ORIG TIME ALLOW: 444 WORK DAYS
PROJECT NO: STU R200-097
POWERS/WOODMAN INTERCHANGE
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 07/30/2007 DATE TIME STARTED 01/11/2007
8355 VOLLMER ROAD DATE LET 12/07/2006 DATE WORK BEGAN 01/15/2007
DATE AWARDED 12/26/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/10/2007 DATE ACCEPTED
COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 01/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 20,483,419.63 PARTICIPATING $ 5,720,535.48 S 925,150.71
AWARD PROJECT AMT: $ 18,936,708.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 27.93% TOTAL EARNINGS 5,720,535.48 925,150.71
FUNDS AVAILABLE: $ 14,762,884.15 STOCKPILED MATERIALS 276,133.21 -12,786.97
GROSS EARNINGS 5,996, 668.69 912,363.74
TOTAL CLAIMS: $ 0.00 RETATNAGE -156,424.06 -25,222.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,840,244.63 887,141.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,840,244.63 887,141.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 887,141.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.950
LS 0.000 0.00
57,000.00000 0.950 54,150.00
0010 202-00001  REMOVAL OF STRUCTURE 13.000 9.000
EACH 0.000 0.00
1,620.00000 9.000 14,580.00
0015 202-00027 REMOVAL OF RIPRAP 252.000 0.000
Sy 0.000 0.00
14.00000 0.000 0.00
0020 202-00035  REMOVAL OF PIPE 4,515.000 4,040.000
LF 6.000 168.00
28.00000 4,046.000 113,288.00
0025 202-00037 REMOVAL OF END SECTION 4.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0030 202-00195 REMOVAL OF MEDIAN COVER 17,742.000 17,742.000
SY 0.000 0.00
0.70000 17,742.000 12,419.40
0035 202-00201 REMOVAL OF CURB 361.000 132.000
LF 0.000 0.00
8.00000 132.000 1,056.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 19,602.000 16,723.000
LF 1,227.000 4,908.00
4.00000 17,950.000 71,800.00
0045 202-00220 *REMOVAL OF ASPHALT MAT 71,406.000 40,460.000
Sy 0.000 0.00
2.60000 40,460.000 105,196.00
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,055.000 0.000
SY 0.000 0.00
1.90000 0.000 0.00
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 26,295.000 8,522.000
SF 287.000 444.85

1.55000 8,809.000 13,653.95
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PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 32.000 31.000
EACH 1.000 400.00
400.00000 32.000 12,800.00
0065 202-00810 REMOVAL OF GROUND SIGN 38.000 8.000
EACH 0.000 0.00
93.00000 8.000 744.00
0070 202-00900 REMOVAL OF CONCRETE FOOTING 2.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0075 202-01000 *REMOVAL OF FENCE 7,499.000 5,539.000
LF 0.000 0.00
0.60000 5,539.000 3,323.40
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 212.000 144.000
LF 0.000 0.00
2.85000 144.000 410.40
0085 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
111.00000 0.000 0.00
0090 202-04100 ABANDON WELL 19.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0095 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 496,000.000 370,241.000
cY 0.000 0.00
3.50000 370,241.000 1,295,843.50
0100 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 126,811.000 53,224.000
cy 15,594.000 187,128.00
12.00000 68,818.000 825,816.00
0105 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0110 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00

80.00000 0.000 0.00
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PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 100.000 64.000
HOUR 0.000 0.00
205.00000 64.000 13,120.00
0120 206-00000 STRUCTURE EXCAVATION 9,790.000 367.580
cY 671.000 3,019.50
4.50000 1,038.580 4,673.61
0125 206-00510 *FILTER MATERIAL (CLASS A) 529.000 0.000
cy 0.000 0.00
80.00000 0.000 0.00
0130 207-00205 TOPSOIL 27,624.000 5,456.000
cY 0.000 0.00
7.00000 5,456.000 38,192.00
0133 208-00004 SILT BERM ADDED ITEM FOR EROSION CONTROL 0.000 0.000
LF 0.000 0.00
9.90000 0.000 0.00
0135 208-00005 *EROSION LOG 5,295.000 584.000
LF 0.000 0.00
4.75000 584.000 2,774.00
0140 208-00020 SILT FENCE 14,806.000 13,991.000
LF 815.000 978.00
1.20000 14,806.000 17,767.20
0145 208-00045 CONCRETE WASHOUT STRUCTURE 2.500 2.500
EACH 0.000 0.00
1,000.00000 2.500 2,500.00
0150 208-00050 STORM DRAIN INLET PROTECTION 24.000 9.000
EACH 5.000 1,075.00
215.00000 14.000 3,010.00
0155 208-00055 RIGID INLET PROTECTION DEVICE 20.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0160 208-00110 SEDIMENT REMOVAL AND DISPOSAL 100.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
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PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.210
LS 0.042 6,300.00
150,000.00000 0.252 37,800.00
0170 210-00750 *RESET LIGHT STANDARD 33.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0175 210-00760 *RESET LUMINAIRE 6.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0180 210-00810 *RESET GROUND SIGN 4.000 4.000
EACH 0.000 0.00
210.00000 4.000 840.00
0185 210-00815 *RESET SIGN PANEL 8.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0190 210-00831 *RESET TRAFFIC SIGNAL HEAD 52.000 13.000
EACH 0.000 0.00
660.00000 13.000 8,580.00
0195 210-00840 *RESET TRAFFIC SIGNAL POLE 5.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0200 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 1.000
EACH 0.000 0.00
4,250.00000 1.000 4,250.00
0205 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 10.000 4.000
EACH 0.000 0.00
1,350.00000 4.000 5,400.00
0210 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0215 210-04051 ADJUST VALVE BOX (SPECIAL) 19.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 212-00006 *SEEDING (NATIVE) 51.000 1.100
ACRE 4.500 1,422.00
316.00000 5.600 1,769.60
0225 213-00003 *MULCHING (WEED FREE) 32.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0230 213-00061 *MULCH TACKIFIER 6,000.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0233 213-00100 SOIL BINDER ADDED BY CO #8 12.100 8.000
ACRE 4.100 3,157.00
770.00000 12.100 9,317.00
0235 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 87,468.000 8,850.000
sy 16,773.000 19,288.95
1.15000 25,623.000 29,466.45
0240 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 3,662.000 0.000
SY 0.000 0.00
7.10000 0.000 0.00
0245 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0250 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.200
LS 0.050 165.00
3,300.00000 0.250 825.00
0255 250-00110 *HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0260 304-03000 AGGREGATE BASE COURSE (CLASS 3) 536.000 403.190
TON 0.000 0.00
20.00000 403.190 8,063.80
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,205.770 1,205.770
TON 0.000 0.00

23.00000 1,205.770 27,732.71
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PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0267 900-00006 ADDED ITEM (DOLLAR)/ ASPHALT TAPER TRANSITION 31,481.810 31,481.810
DOL 0.000 0.00
1.00000 31,481.810 31,481.81
0270 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 404.000 39.970
TON 0.000 0.00
158.00000 39.970 6,315.26
0275 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 47,697.000 0.000
TON 0.000 0.00
63.00000 0.000 0.00
0280 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 17,339.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0285 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,628.000 0.000
GAL 0.000 0.00
1.30000 0.000 0.00
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,177.000 0.000
SY 0.000 0.00
37.00000 0.000 0.00
0295 412-00800 *CONCRETE PAVEMENT (8 INCH) 124.000 0.000
sy 0.000 0.00
52.00000 0.000 0.00
0300 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 2,930.000 0.000
SY 0.000 0.00
4.50000 0.000 0.00
0305 503-00042 DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0310 503-00048 *DRILLED CAISSON (48 INCH) 114.000 0.000
LF 0.000 0.00
245.00000 0.000 0.00
0315 506-00224 RIPRAP (24 INCH) 400.000 0.000
cy 0.000 0.00
59.00000 0.000 0.00
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CAT NO0200 ROADWAY

0320 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 87.000 0.000
cy 7.190 4,098.30
570.00000 7.190 4,098.30
0325 602-00000 *REINFORCING STEEL 5,829.000 0.000
LB 1,414.000 1,173.62
0.83000 1,414.000 1,173.62
0330 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,013.000 0.000
LF 230.000 25,300.00
110.00000 230.000 25,300.00
0330 MATERIAL ALLOWANCE 18 INCH RCP 202.500
LF -202.500 -3,169.12
15.65000 0.000 0.00
0335 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,503.000 252.000
LF 439.000 48,290.00
110.00000 691.000 76,010.00
0335 MATERIAL ALLOWANCE 24 INCH RCP 10.020
LF -10.020 -227.85
22.74000 0.000 0.00
0340 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,765.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
0345 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,172.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
0345 MATERIAL ALLOWANCE 36 INCH RCP 496.000
LF 0.000 0.00
46.89000 496.000 23,257.44
0350 603-01420 42 INCH REINFORCED CONCRETE PIPE 234.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0350 MATERIAL ALLOWANCE 42 INCH RCP 192.000
LF 0.000 0.00

62.03000 192.000 11,909.76
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0355 603-01480 48 INCH REINFORCED CONCRETE PIPE 170.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0360 603-01540 54 INCH REINFORCED CONCRETE PIPE 1,668.000 96.000
LF 0.000 0.00
185.00000 96.000 17,760.00
0365 603-01660 66 INCH REINFORCED CONCRETE PIPE 333.000 144.000
LF 0.000 0.00
325.00000 144.000 46,800.00
0365 MATERIAL ALLOWANCE 66 INCH RCP 72.000
LF 0.000 0.00
146.55000 72.000 10,551.60
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0375 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0380 603-05054 54 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0385 604-00305  INLET TYPE C (5 FOOT) 4.000 1.000
EACH 1.000 2,850.00
2,850.00000 2.000 5,700.00
0390 604-00310  INLET TYPE C (10 FOOT) 5.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0390 MATERIAL ALLOWANCE INLET TYPE C 2.000
EACH 0.000 0.00
1,726.00000 2.000 3,452.00
0395 604-00315  INLET TYPE C (15 FOOT) 1.000 0.000
EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00
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0400 604-00320  INLET TYPE C (20 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0405 604-00350  INLET TYPE C (SPECIAL) 11.000 0.000
EACH 2.000  12,700.00
6,350.00000 2.000 12,700.00
0410 604-19105 INLET TYPE R L 5 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
4,550.00000 0.000 0.00
0415 604-19210  INLET TYPE R L 10 (10 FOOT) 5.000 0.000
EACH 3.000  22,350.00
7,450.00000 3.000 22,350.00
0415 MATERTAL ALLOWANCE INLET TYPE R L10 (10) 2.000
EACH -2.000  -9,390.00
4,695.00000 0.000 0.00
0420 604-19215  INLET TYPE R L 10 (15 FOOT) 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0425 604-19305  INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
7,200.00000 0.000 0.00
0425 MATERIAL ALLOWANCE INLET TY R L15(5) 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0430 604-19310  INLET TYPE R L 15 (10 FOOT) 3.000 0.000
EACH 0.000 0.00
9,250.00000 0.000 0.00
0435 604-19315  INLET TYPE R L 15 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0440 604-19410  INLET TYPE R SPECIAL (10 FOOT) 3.000 0.000
EACH 0.000 0.00

23,300.00000 0.000 0.00
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0445 604-19415  INLET TYPE R SPECIAL (15 FOOT) 4.000 0.000
EACH 1.000  26,800.00
26,800.00000 1.000 26,800.00
0450 604-19600  INLET (SAND FILTER) 13.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0455 604-30010  MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
8,350.00000 0.000 0.00
0460 604-30015  MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
6,800.00000 0.000 0.00
0465 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 780.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0470 605-84100  SUBSURFACE DRAIN OUTLET STRUCTURE 2.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0475 605-85000  SURFACE SAND FILTER 28,580.000 0.000
SF 0.000 0.00
4.75000 0.000 0.00
0480 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,862.500 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0485 606-01340  *END ANCHORAGE TYPE 3D 12.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0490 606-01370  *TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00
985.00000 0.000 0.00
0495 606-01380  *TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00

550.00000 0.000 0.00
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0500 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0505 606-02005 *END ANCHORAGE (FLARED) 12.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0510 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0515 607-00010 *CORNER AND LINE BRACE POST 60.000 0.000
EACH 0.000 0.00
164.00000 0.000 0.00
0520 607-01050 *FENCE WIRE WITH METAL POSTS 13,901.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0525 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0530 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0535 607-53148 *FENCE CHAIN LINK (48 INCH) 1,272.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0540 608-00010 *CONCRETE CURB RAMP 33.000 0.000
sy 0.000 0.00
170.00000 0.000 0.00
0545 608-00020 *CONCRETE BIKEWAY 1,682.000 0.000
SY 0.000 0.00
35.00000 0.000 0.00
0550 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,510.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
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0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,013.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,332.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0565 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 2,030.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0570 609-24006 *GUTTER TYPE 2 (6 FOOT) 32.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0575 609-60011 *CURB TYPE 6 (SECTION M) 2,680.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0580 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 11,373.000 0.000
SF 0.000 0.00
5.50000 0.000 0.00
0585 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 4,702.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0590 612-00001 *DELINEATOR (TYPE I) 266.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0595 612-00002 *DELINEATOR (TYPE IT) 78.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0600 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0605 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 783.000 0.000
LF 0.000 0.00

6.20000 0.000 0.00



CONTID: C13129R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 980.000 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0613 613-01201 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 25,632.000 0.000
LF 0.000 0.00
5.33000 0.000 0.00
0615 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,650.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0620 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 9,367.000 0.000
LF 0.000 0.00
15.25000 0.000 0.00
0625 613-07026 *PULL BOX (16"x24"X12") 6.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0630 613-07033 *PULL BOX (24"X20"X12") 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0635 613-10000 *WIRING 1.000 0.050
LS 0.000 0.00
60,000.00000 0.050 3,000.00
0640 613-30302 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 15.000 0.000
EACH 0.000 0.00
2,250.00000 0.000 0.00
0640 MATERIAL ALLOWANCE LIGHT STD ALUM (30) (2) 15.000
EACH 0.000 0.00
1,353.34000 15.000 20,300.10
0645 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 117.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0645 MATERIAL ALLOWANCE LIGHT STANDARD ALUM (35 FT) 117.000
EACH 0.000 0.00

1,033.34000 117.000 120,900.78
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0650 613-40000 *CONCRETE FOUNDATION PAD 126.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0650 MATERIAL ALLOWANCE ALTERNATE SCREW ANCHORS 132.000
EACH 0.000 0.00
275.00000 132.000 36,300.00
0655 613-50225 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 11.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0655 MATERIAL ALLOWANCE INTERIOR LIGHTING (CONC BOX) 11.000
EACH 0.000 0.00
173.33000 11.000 1,906.63
0660 613-50300 *TUNNEL LIGHTING SYSTEM 2.000 0.000
LS 0.000 0.00
15,250.00000 0.000 0.00
0665 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 36.000 13.000
EACH 0.000 0.00
1,500.00000 13.000 19,500.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 166.000 13.000
EACH 0.000 0.00
390.00000 13.000 5,070.00
0670 MATERIAL ALLOWANCE LUMIN HPS (400 W) 153.000
EACH 0.000 0.00
178.89000 153.000 27,370.17
0675 614-00011 *SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0680 614-00012 *SIGN PANEL (CLASS II) 573.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0685 614-00013 *SIGN PANEL (CLASS III) 1,198.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
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0690 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 131.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0695 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 534.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0700 614-00818 *STEEL SIGN POST (W 8x18) 192.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0705 614-03005 *CONCRETE FOOTING (TYPE 5) 16.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0710 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0715 614-31400 *MONOTUBE OVERHEAD SIGN CANTILEVER (14 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0720 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0725 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 0.000
EACH 0.000 0.00
32,000.00000 0.000 0.00
0730 614-72890 *SPAN WIRE CABLE 1,045.000 765.000
LF 0.000 0.00
6.50000 765.000 4,972.50
0735 614-72893 *SIGNAL CABLE 15,137.000 3,860.000
LF 0.000 0.00
6.00000 3,860.000 23,160.00
0740 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 12,640.000 0.000
LF 0.000 0.00

0.65000 0.000 0.00
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0745 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000 0.000
EACH 0.000 0.00
7,400.00000 0.000 0.00
0750 614-85316 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 6.000 6.000
EACH 0.000 0.00
9,300.00000 6.000 55,800.00
0755 615-00050 EMBANKMENT PROTECTOR TYPE 5 6.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0760 619-50320 4 INCH PLASTIC PIPE 208.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0765 621-00425 *DETOUR 1.000 0.800
L S 0.000 0.00
550,000.00000 0.800 440,000.00
0770 625-00000 *CONSTRUCTION SURVEYING 1.000 0.102
L S 0.043 5,590.00
130,000.00000 0.145 18,850.00
0773 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 46.000 46.000
CONSTRUCTION SURVEY (HOUR)
HOUR 0.000 0.00
100.00000 46.000 4,600.00
0775 626-00000 *MOBILIZATION 1.000 0.500
L S 0.100 84,400.00
844,000.00000 0.600 506,400.00
0780 627-00001 *PAVEMENT MARKING PAINT 1,000.000 183.000
GAL 4.000 144.00
36.00000 187.000 6,732.00
0785 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 358.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0790 627-00005 *EPOXY PAVEMENT MARKING 1,000.000 137.000
GAL 0.000 0.00
52.00000 137.000 7,124.00
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0795 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 155.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.50000 0.000 0.00
0800 630-00000 *FLAGGING 4,000.000 2,278.000
HOUR 384.000 8,448.00
22.00000 2,662.000 58,564.00
0805 630-00007 *TRAFFIC CONTROL INSPECTION 130.000 64.000
DAY 10.000 1,550.00
155.00000 74.000 11,470.00
0810 630-00012 *TRAFFIC CONTROL MANAGEMENT 444.000 100.000
DAY 18.000 7,560.00
420.00000 118.000 49,560.00
0815 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.000
EACH 1.500 787.50
525.00000 2.500 1,312.50
0820 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 26.500
EACH 12.000 1,260.00
105.00000 38.500 4,042.50
0825 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 11.500
EACH 5.000 525.00
105.00000 16.500 1,732.50
0830 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 11.000
EACH 0.000 0.00
105.00000 11.000 1,155.00
0835 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 8.000 2.000
SF 0.000 0.00
21.00000 2.000 42.00
0840 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
13,500.00000 2.000 27,000.00
0842 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE) ADD FLASHING ARROW PANELS
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
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0845 630-80360 *DRUM CHANNELIZING DEVICE 360.000 135.000
EACH 9.000 468.00
52.00000 144.000 7,488.00
0850 630-80370 *CONCRETE BARRIER (TEMPORARY) 22,830.000 8,363.000
LF 0.000 0.00
31.00000 8,363.000 259,253.00
0855 630-80380 *TRAFFIC CONE 275.000 137.500
EACH 0.000 0.00
10.50000 137.500 1,443.75
0860 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0862 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) ADD 0.000 0.000
QUADGUARD
EACH 0.000 0.00
13,650.17000 0.000 0.00
0863 900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000
EACH 0.000 0.00
13,650.00000 3.000 40,950.00
0864 900-00006 ADDED ITEM (DOLLAR)/ REPAIR QUADGUARD 3,026.200 3,026.200
DOL 0.000 0.00
1.00000 3,026.200 3,026.20
0870 700-70010 F/A MINOR CONTRACT REVISIONS 650,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70011 F/A PARTNERING 12,000.000 234.720
FA 209.650 209.65
1.00000 444.370 444 .37
0880 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 28,463.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0890 700-70021 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70025 F/A QUALITY INCENTIVE PAYMENT 205,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70037 F/A CONTAMINATED SOIL 69,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70060 F/A ADJUST UTILITIES 18,000.000 11,293.050
F A 1,071.840 1,071.84
1.00000 12,364.890 12,364.89
0920 700-70081 F/A PROVIDE CLASS 2 FIELD OFFICE 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70100 F/A RELOCATE UTILITIES 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 25,000.000 21,313.970
FA 0.000 0.00
1.00000 21,313.970 21,313.97
0935 700-70200 F/A POWER LINES MOUNTAIN VIEW ELECTRIC 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70230 F/A COMMUNICATION LINES 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0945 700-70380 F/A EROSION CONTROL 25,000.000 22,518.100
FA 0.000 0.00
1.00000 22,518.100 22,518.10
0950 700-70590 F/A HEALTH AND SAFETY PLAN 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT §$ 17,200,988.80 $ 475,243.24% 4,924,478.77
CAT NO0201 DALBY DRIVE
0955 202-00210 REMOVAL OF CONCRETE PAVEMENT 64.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0960 206-00000 STRUCTURE EXCAVATION 436.000 0.000
cy 0.000 0.00
4.50000 0.000 0.00
0965 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,312.000 0.000
cYy 1,312.000 18,368.00
14.00000 1,312.000 18,368.00
0970 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 811.000 0.000
cy 811.000 21,491.50
26.50000 811.000 21,491.50
0975 210-01720 RESET AIR VENT 1.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0980 504-04410 *BLOCK FACING 2,979.000 0.000
SF 2,979.000 21,597.75
7.25000 2,979.000 21,597.75
0985 601-40400 *STRUCTURAL CONCRETE STAIN 439.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
CAT 0201 CURRENT AMT $ 70,792.50 $ 61,457.25% 61,457.25
CAT NO0301 1I-17-NA  POWERS BLVD
0990 206-00100 *STRUCTURE BACKFILL (CLASS 1) 958.000 0.000
cYy 0.000 0.00
14.00000 0.000 0.00
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CAT NO0301 I-17-NA POWERS BLVD

0995 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 958.000 0.000
cy 0.000 0.00
26.50000 0.000 0.00
1000 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 337.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
1005 502-11274 *STEEL PILING (HP 12X74) 803.000 803.000
LF 0.000 0.00
58.00000 803.000 46,574.00
1010 503-00048 *DRILLED CAISSON (48 INCH) 136.500 136.500
LF 0.000 0.00
245.00000 136.500 33,442.50
1015 513-00690 *BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
7,800.00000 0.000 0.00
1020 515-00120 *WATERPROOFING (MEMBRANE) 1,968.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1025 518-00100 *WATERSTOP 41.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
1030 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
1035 601-03040 *CONCRETE CLASS D (BRIDGE) 827.000 93.300
cy 0.000 0.00
425.00000 93.300 39,652.50
1040 601-40400 *STRUCTURAL CONCRETE STAIN 2,241.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
1045 602-00000 *REINFORCING STEEL 8,923.000 8,923.000
1B 0.000 0.00

0.83000 8,923.000 7,406.09
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CAT NO0301 I-17-NA POWERS BLVD

1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 165,771.000 14,319.000
1B 0.000 0.00
0.95000 14,319.000 13,603.05
1055 606-11030 *BRIDGE RAIL TYPE 10M 536.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
1060 613-01100 1 INCH ELECTRICAL CONDUIT (PLASTIC) 422.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
1065 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
9.25000 0.000 0.00
1070 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
1075 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 0.000
LF 880.000  369,600.00
420.00000 880.000 369,600.00
CAT 0301 CURRENT AMT $ 1,212,768.19 $ 369,600.005$ 510,278.14

CAT NO0302 I-17-NB POWERS BLVD

1080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 961.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
1085 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 961.000 0.000
cYy 0.000 0.00
26.50000 0.000 0.00
1090 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 337.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
1095 502-11274 *STEEL PILING (HP 12X74) 567.000 0.000
LF 0.000 0.00

58.00000 0.000 0.00
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CAT NO0302 1I-17-NB POWERS BLVD
1095 MATERIAL ALLOWANCE STEEL PILE (HP 12 X 74) 567.000
LF 0.000 0.00
31.19000 567.000 17,684.73
1100 503-00048 *DRILLED CAISSON (48 INCH) 127.000 0.000
LF 0.000 0.00
245.00000 0.000 0.00
1105 513-00690 *BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
7,800.00000 0.000 0.00
1110 515-00120 *WATERPROOFING (MEMBRANE) 1,968.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1115 518-00100 *WATERSTOP 41.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
1120 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
1125 601-03040 *CONCRETE CLASS D (BRIDGE) 821.000 0.000
cy 0.000 0.00
425.00000 0.000 0.00
1130 601-40400 *STRUCTURAL CONCRETE STAIN 2,227.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
1135 602-00000 *REINFORCING STEEL 8,923.000 0.000
1B 0.000 0.00
0.83000 0.000 0.00
1140 602-00020 *REINFORCING STEEL (EPOXY COATED) 164,680.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
1145 606-11030 *BRIDGE RAIL TYPE 10M 536.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00



CONTID: C13129R COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 13129R-BID ESTIMATE RUN 08/03/2007
PROJECT: STU R200-097 ESTIMATE NO: 0007 15:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 1I-17-NB POWERS BLVD
1150 613-01100 1 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
1155 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
9.25000 0.000 0.00
1160 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 0.000
LF 0.000 0.00
420.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 1,189,745.84 $ 0.00$ 17,684.73
CAT NO0303 1I-17-H PEDESTRIAN UNDERPASS
1165 206-00000 STRUCTURE EXCAVATION 139.000 139.000
cy 0.000 0.00
4.50000 139.000 625.50
1170 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
1175 504-04410 *BLOCK FACING 89.000 0.000
SF 89.000 645.25
7.25000 89.000 645.25
1180 601-03030 *CONCRETE CLASS D (BOX CULVERT) 81.000 77.300
cY 0.000 0.00
385.00000 77.300 29,760.50
1185 601-40400 *STRUCTURAL CONCRETE STAIN 183.000 0.000
sy 0.000 0.00
6.75000 0.000 0.00
1190 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,524.000 21,524.000
1B 0.000 0.00
0.95000 21,524.000 20,447.80
1195 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 77.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 54,992.80 $ 645.25$ 51,479.05
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 1I-17-I PEDESTRIAN UNDERPASS
1200 206-00000 STRUCTURE EXCAVATION 63.000 63.000
cYy 0.000 0.00
4.50000 63.000 283.50
1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
1210 504-04410 *BLOCK FACING 77.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00
1215 601-03030 *CONCRETE CLASS D (BOX CULVERT) 79.000 76.000
cy 0.000 0.00
385.00000 76.000 29,260.00
1220 601-40400 *STRUCTURAL CONCRETE STAIN 179.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
1225 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,045.000 21,045.000
LB 0.000 0.00
0.95000 21,045.000 19,992.75
1230 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 43.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
CAT 0304 CURRENT AMT 52,999.75 $ 0.00%$ 49,536.25
CAT NO0305 POWERS BLVD. RETAINING WALLS
1235 206-00000 STRUCTURE EXCAVATION 834.000 0.000
cy 0.000 0.00
4.50000 0.000 0.00
1240 206-00100 *STRUCTURE BACKFILL (CLASS 1) 12,467.000 7,457.000
cy 0.000 0.00
14.00000 7,457.000 104,398.00
1245 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,303.000 4,353.000
cYy 0.000 0.00
26.50000 4,353.000 115,354.50
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CAT NO0305 POWERS BLVD. RETAINING WALLS

1250 206-01781 *SHORING (AREA 1) 1.000 0.800
L s 0.000 0.00
44,000.00000 0.800 35,200.00
1255 504-04410 *BLOCK FACING 20,249.000 11,584.000
SF 0.000 0.00
7.25000 11,584.000 83,984.00
1260 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 268.000 0.000
cYy 17.200 5,418.00
315.00000 17.200 5,418.00
1265 601-40400 *STRUCTURAL CONCRETE STAIN 2,472.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
CAT 0305 CURRENT AMT $ 663,731.75 $ 5,418.00$% 344,354.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1275 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
CAT 0400 CURRENT AMT $ 37,400.00 $ 0.00$ 37,400.00

PROJECT TOTAL CURRENT AMT $ 20,483,419.63 $ 912,363.74$ 5,996,668.69



